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Location:
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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Overcast

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Overcast (AM) / Clear (PM)

•Hinge KW: They are placing rebar at the South Longitudinal Diaphragm and the North Longitudinal
Diaphragm and finalizing the rebar in the Bearing Diaphragm. The crew is: Simon Martinez, Aden Moreno,
Walter Godoy, Ociel Solano, Tano Nunez, Brian Hargitt, and Miguel Nunez. The crane operator is Bill
Alger and the oiler is John Savatini. The HSR crew was sent home so the Carrier Beams and rods could
be installed.
•The Conco guys (Tom Messner and Rafael Gomez) are removing timber templates used for placing
rebar for Hinge KW closure pour. They are also making forms for the concrete pour planned for mid
August.
•Discussed RFI 2944 – CCO 241 CJP weld change and RFI 2928 – CCO 241 Threaded rod for Dust
Covers with Paul Jefferson.
•Gave response to RFI 2944 to Document Control to enter into PMIV.
•Discussed RFI 2928 with Aaron Prchlik (METS) and he is going to draft up a response from METS today
or tomorrow.
•Talked to Bill Shedd and Mohan (YBITS contract) about the MEP conduit on the North side of Hinge
KW. They are both requesting three more embeds to be placed. Later in the afternoon I went to Hinge KW
to see if they placed them, but they had not.
•0900 hrs meeting at the Public Information Office to discuss logistics for the tour tomorrow for California
Congress and Assembly members.
•Diary work
•Review concrete testing requirements for the SCC Demonstration Pour and Rapid Set Concrete mockup
pour on Monday.
•1430 hrs Hinge K meeting
•Site visit to observe the welding at the East End of the W -Line.

I am working the 12 hour shift today to cover the welders at the East End. In doing so I worked 4 hours of
overtime today.

Bid Item: 001 0-rcm-EFA.225CCO-225 Rapid Set Concrete Mock up

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM LUIS PLANCARTEIronworker 4.00 0.00 0.00 4.00

JNM DANIEL MARTINEZIronworker 4.00 0.00 0.00 4.00
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Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

VEHICLE

1.00

000773

0.00

No

0.00 0.00

ALL TERRAIN VEHICLE, 4-WHEEL DRIVE

4.00

002212

0.00

No

0.00 0.00

WELDER, 500-549 AMP

4.00

002009

0.00

No

0.00 0.00

FORKLIFT, HYSTER 8000 lb

4.00

002306

0.00

No

0.00 0.00

FOR KEVIN KARBERIronworker 4.00 0.00 0.00 4.00

OTH DANIEL DUNNIronworker 1.00 0.00 0.00 1.00

Diary: Dispute

CCO #225 Rapid Set Mockup

•Opened the gate to the storage yard at 0630 hrs for Eric Blue and his workers to perform work on the
CCO 225 mockup (FSHCC). Workers were: Danny Dunn (1hr), Kevin Barber (4hrs), Daniel Martinez
(4hrs), and Luis Plancarte (4hrs). Equipment includes: 1 – forklift (4hrs), 1 – welding machine (4hrs), and 1 
– Kubota cart (4hrs), and 1 – Superintendent’s truck (1hr).

001 0-rcm-EFA.225
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